

**RESOLUTION
BOROUGH OF SPOTSWOOD
COUNTY OF MIDDLESEX
AUTHORIZING PAY ESTIMATE NO. 9 AND CHANGE ORDERS No. 4,
FOR IMPROVEMENTS TO EMERGENCY SERVICES BUILDING**

WHEREAS, the Mayor and Business Administrator have received correspondence from Arcari Iovino Architects PC, recommending pay estimate No. 9 for work performed by JG Drywall LLC for a period thru August 8, 2017 for a project known as Improvements to Emergency Services Building; and

WHEREAS, the Mayor and Business Administrator have also received correspondence from Arcari Iovino Architects PC, regarding Change Order 004 for Installation of Oxygen Room Door in the additional amount of \$3,680.00, increasing the contract \$3,680.00, to \$1,169,515.00 including pay estimate No. 9, in the amount of \$54,723.20; and

WHEREAS, Business Administrator, Dawn McDonald advised that pay estimate No. 9 for work performed by JG Drywall LLC on the above project thru August 8, 2017 in the amount of \$54,723.20. Payment subject to JG Drywall LLC providing the required Certified Payroll Records and Project Manning Reports for the pay period; and

NOW, THEREFORE, BE IT AND IT IS HEREBY RESOLVED by the Borough Council of the Borough of Spotswood, in the County of Middlesex, the State of New Jersey, that pay estimate No. 9, in the amount of \$54,723.20 for the aforesaid work and Changes Order No., 004 increase in the amount of \$3,680.00.00 are hereby approved.

DATED: August 14, 2017

TED RICCI
Council President

ATTEST:

PATRICIA DESTEFANO, RMC
Municipal Clerk

AS CHIEF FINANCIAL OFFICER OF THE BOROUGH OF SPOTSWOOD, I CERTIFY THAT FUNDS FOR THIS RESOLUTION ARE IN ORDINANCE 2016-14.

JOSEPH ZANGA, CFO